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RE:  Webster Water Treatment Plant 

  

Commission Members, 

 

CME Associates, Inc. (CME) has reviewed the following materials submitted by Tighe & 

Bond associated with the close-out of construction at the Water Treatment Plant on 

Memorial Beach Drive: 

 

Item 1 Site Layout Plan, Pumping Station Road, Webster, MA, dated July 10, 2020, 

prepared by WSP USA Inc.  

 

Construction of the site appears to meet the intent of the approved site plans.  

 

Comments on outstanding issues are below in bold: 

 

• Hydroseeding at the stormwater basin and along Pumping Station Road has not 

sprouted. These areas will need to be stabilized with successful vegetation. 

The growing season has ended and although some vegetation has grown in, 

the Contractor will be responsible for ensuring complete vegetation once 

the growing season starts in the fall. 

• The wooded area where the treatment plant tanks & groundwater sump 

discharge experienced heavy flows during construction and there is some 

channelization and destabilization present. This area should be raked level and 

stabilized with wood chips (or equal). 
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The Contractor stabilized the disturbed areas with wood chips as 

requested. We recommend that the riprap from the outlet of the backflush 

piping be extended slightly to stabilize the outlet. Per the Water 

Department, this outlet only discharges a few times a year. 

• The area of exposed gravel where the stormwater basin outlet pipe was recently 

reset must also be stabilized with wood chips (or equal). 

Completed. 

• The compost socks for E&S control on site and along Pumping Station Road will 

be removed in the future when all vegetation is stabilized.  

• An As-Built survey certified by a MA surveyor or engineer must be provided in 

order to complete the Planning Board project approval. 

Provided. 

 

Tighe and Bond intends to hold final payment until these items are completed by the 

contractor.  

 

Sincerely, 

 

 

 

Chuck Eaton, PE, LEED-AP 

Webster Town Engineer 
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